



TRANSITION TO NEW RESOURCE CENTERS

The transition from the old to the new model began in 2016 with the legislative appropriation for initial resource center model funding, in-depth shelter bed needs analysis and statewide implementation of diversion for families. The transition process will continue through the opening of the three new resource center scheduled for June 2019. The final six months of the transition will be guided by a transition team, including issue-specific subcommittees. See below for a breakdown of the transition team and timeline.

TRANSITION TEAM

RESOURCE CENTER STEERING TEAM

- Catholic Community Services
- Community advocates
- Department of Workforce Services
- Department of Public Safety
- Salt Lake County
- Salt Lake City
- Shelter The Homeless
- South Salt Lake City
- The Road Home
- Volunteers of America

CLIENT TRANSITION (PEOPLE) SUBCOMMITTEE

- Catholic Community Services
- Department of Workforce Services
- Fourth Street Clinic
- Housing Authority of the County of Salt Lake
- Shelter The Homeless
- The Road Home
- Utah Community Action
- Volunteers of America

PUBLIC SAFETY SUBCOMMITTEE

- Catholic Community Services
- Department of Public Safety
- Kane Security

- Salt Lake County Jail
- Salt Lake Police Department
- Shelter The Homeless
- South Salt Lake Police Department
- The Road Home
- Volunteers of America

FUNDERS SUBCOMMITTEE

- Department of Workforce Services
- Salt Lake City
- Salt Lake County
- Shelter The Homeless

COMMUNICATIONS SUBCOMMITTEE

- Catholic Community Services
- Department of Workforce Services
- Pioneer Park Coalition
- Salt Lake City
- Salt Lake County
- The Road Home
- Volunteers of America

INFRASTRUCTURE AND TECHNOLOGY SUBCOMMITTEE

- Catholic Community Services
- Department of Workforce Services
- Division of Facilities Construction and Management The Road Home

TRANSITION TIMELINE



Activity	Date
Collective Impact and Homeless Services Site Evaluation Commission convening — new model formation	2015 – 2016
Diversion model rolled out statewide for families	July 2016
Shelter Bed Capacity Analysis	June 2016 – January 2017
Resource Centers site selection	April 2017
Operation Rio Grande Launches	August 2017
Legislative Special Session — appropriation of \$4.9 million	October 2017
Increased funding, expanded services for Medicaid, Safe Space, ID Cards, jail space, employment support (Dignity of Work), women’s detox, sober living, treatment beds, permanent supportive housing and short-term housing	Oct. 2017 – Oct. 2018
Resource Center Operators Selected	November 2018
New Resource Centers Operational	June 2019
Downtown Shelter Closure / Resource Center Transition	June 2019
Safe Space Removal / Rio Grande Street Restoration	July 2019 – August 2019
Downtown Shelter Property — Demolition / Remediation	August 2019
Construction of additional housing	January 2019 – December 2019